

TO: Inspection Branch/PD/OL

DATE 7 November 1962

REPORT PERIOD: October 1962

CONTRACT #

REPORT # 6

(If final, so state)

Contractor

Address

Commodity/Service Model 45
Light Table

Classification

No. Of Prototypes 12

Contract Completion Date 15 December 1962

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: The Table shipped in September was evaluated and found unsatisfactory. The principal difficulties are enumerated in TRADS Memo to Logistics Branch dated 15 October 1962. The table was rechecked and shipped back to contractor for design changes.

Recommended Action: Extend contract completion date to cover time required to produce a satisfactory design.

Date of last visit to Contractor's Plant: 16 May 1962

Inspected by

Division & E

SECRET

